
Agenda for NPDES Permits Session with HDOH, December 2012 

Desired outcome: Commitment from DOH that FY13 permit issuance schedule will be achieved 
and that barriers to prompt issuance are addressed. 

1. Highlights and Challenges  
a. Applying TST statistical WET approach in all permits. 

b. Improving permit quality – RPAs are being conducted, WQBELs are being 
applied, impairments/TMDLs and other permit-specific issues (i.e. appropriate 
WET species) are being addressed. 

c. Identifying rule changes needed to address permit implementation. 

d. Hired another permit writer. 

e. Preparing for appeals. 

f. Staying focused on permit issuance. 

g. Carrying over permitting procedures to next permits. 

2. FY12 Results (see attached) 
a. Majors % current increased from 28% in FY11 to 44% FY12.  

b. Overall % current decreased from 77% in FY11 to 69% FY12. 

c. Only completed 18% of FY12 work plan commitments. 

3. FY13 permit issuance schedule (see attached) 
a. General Permits reissuance  

b. Permit(s) for Class 1(a)/AA waters 

c. QA/QC 

4. Contractor support for permits – need additional support? 
a. Reminder on schedule 

b. Support needed for development of implementation documents / other? 

5. Simplification of NOI submittal process and measures to ensure NOI review does 
not impede permit issuance. 

6. List and schedule for rule changes supporting permit development 



FY 12 HI Permit Issuance – End of Year Summary 

 # Proposed 

# Issued  

By EOY 

% FY12 
Schedule 

Completed 

# Moved to 
FY13 

Schedule 

# Current / Total  

EOY 2012b 
% Current 
EOY 2012b 

Majors 10 3 30% 4a 8/18 44% 

Major 
MS4s 

1 0 0% 1 1/2 50% 

Non-
SW 
Minors 

2 reissue/1 
new 

1 reissued/ 
1 new 

67% 0a 20/33 61% 

Minor 
MS4s 

0 0 n/a 0 2/9 22% 

SW 
Minors 

0 11c n/a n/a 63/79c 80% 

General 
Permits 

12 reissue/ 2 
new 

0 0% 13a 12/12d 100% 

Total 28 5* 18%* 18a 106/153b 69% 

a NOT moved to: PGP final 10/21, Kahe G.S. final 10/24; Chevron, Schofield, and Waikiki Aq. not yet final.  
b Based on actual issuance; ICIS not up-to-date (does not reflect new minor and reissuances of majors) 
c Based on ICIS 
d All 12 general permits expired 10/21/12 
*Excludes stormwater minors, as not part of commitments 



FY13 Permit Issuance Schedule 

First Quarter (October 2012 - December 2012) 

1. Yacht Harbor Towers AOAO HI 0020346 
2. Honouliuli WWTP* HI 0020877 
3. Sand Island WWTP* HI 0020117 

Second Quarter (January 2013 - March 2013) 

4. Kailua Regional Wastewater Treatment Plant* HI 0021296 
5. Pearl Harbor Naval Shipyard & IMF Drydocks 1-4* HI 0110230 

Third Quarter (April 2013 - June 2013) 

6. Hilo WWTP* HI 0021377 
7. Ameron Hawaii Sand Island Facility HI 0021075 
8. Island Dairy (new CAFO, no application yet) 
9. Hawaiian Cement – Halawa Quarry HI 0000558 
10. Agribusiness Development Corporation HI 0000086 

Fourth Quarter (July 2013 - September 2013) 

11. Wailua Wastewater Treatment Plant* HI 0020257 
12. Marine Corps Base Hawaii Kaneohe Bay Water Reclamation Facility* HI 0110078 
13. DOT-HWYS MS4* HI S000001 
14. Halfway Bridge Rock Quarry and Crusher HI 0020842 

*MAJOR FACILITIES 
Highlight for contractor support permits  
Bold for FY12 contractor permits carried over  


